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PROTECTION ZONE - PART B SUBMISSION

1. What is the nominal location of the proposed submarine cable?
(Include geographic coordinates/geodetic data; information regarding the point at which the proposed cable will land onshore; and
where the proposed installation will interconnect with another carrier onshore. Please attach an A3/A4 desktop or hydrographic

2. What is the date of the proposed installation of the cable?

(Include anticipated start and completion dates.)
Overall, the duration of the project would be expected to be approximately 600 days. Key
parts of the project timescale are:

survey - 80 days (April to end June 2008);

Cable Station fit-outs - 8 months (March to October 2008);

marine laying and installation - 114 days (February to June 2009); and
final network testing - 70 days (June - July 2009).

The duration for placement of the cable from MLWM to 200 nm (i.e. Australian waters) would
be about 3 weeks.

The directional drilling activity would be expected to take a total of approximately 8 weeks,
based on:

e mobilisation and drilling set up - 6 days;
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7. Is the proposed installation to be installed at or near an area or thing that is of
particular significance to the cultural heritage of Aboriginal persons or Torres Strait
Islanders?

The proposed installation will not be installed at or near any known area or thing that is of
particular significance to Aboriginal persons or Torres Strait Islanders, in accordance with their
traditions.

8. Are there any other matters that may be relevant to ACMA’s consideration of the
proposed installation?
No
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